Arlington High School Building Project
AHS Construction Update — 2/24/2022

Arlington HS Construction Schedule: April 2020 — April 2025

. . PHASE 2 BUILDING CONSTRUCTION (February 2022 — September 2023)
Construction Details

Phase 1 construction is
nearly complete. The
Phase 1 wings will open on
2/28 and the new
Auditorium is expected to
open in early April. Phase 2
begins immediately, and
work areas include the
Collomb building and
courtyard, the Link building
and the Lowe Auditorium,
which have been cleared
out and closed off from the
existing school. Work areas
also include the softball
field, baseball field and a
portion of the East parking
lot/rotary. Landscaping
around Main Entrance # 1
will take place in the spring.

COVID-19 Update
The health and safety of

on-site are of the highest The above diagram covers all work to be performed during the current phase. Specific
priority and were taken into work to be performed this week includes:

consideration in all project- :
related decisions. The Rublic'Way impacts

Town of Arlington continues e Permanent Main Entrance #1 open 2/28/2022
to monitor all state and e Deliveries to project ongoing

federal guidelines regarding  General Site Activities:

best practices during this o Phase 2 Enabling:

unusual time and will .
modify recommendations o Courtyard enabling

as necessary to maintain o Collqmb building / Link building / Lowe Auditorium abatement
safety and health for our e Phase 1 Building Closeout:
community and o Auditorium finishes
construction workers. o Final interior finishes and testing
o Paving
Sign up for Weekly o West Parking Lot (adjacent to DPW):
Construction Updates o Construction trailers and contractor parking
L o West-side sitework grading and curb preparation
ruction-updates/ . . .
For more information, visit: e Material Stockpile/Temp Construction Lot:
www.ahsbuilding.org o Contractor storage and parking
Email questions or concerns e Schouler Court:

to:

nstruction vehicl ntering and exiting proj i
ahsbuilding@arlington.k12.ma.us ol Constrution vehiclesients 9a diexit 5] [PUEEIER £

Weekend Work/Holiday Work:
For immediate, on-site e Saturday work is required for the foreseeable future
assistance contact Hal e Sunday work required on 2/27/22
Raymond, Skanska Site
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ARLINGTON HIGH SCHOOL

WEEKLY UPDATE - WEEK OF FEBRUARY 28™, 2022
Progress Photographs — Taken Week of 2/21/2022

Photograph 1: Main Entrance #1

Photograph 2: Final Typical Classroom



ARLINGTON HIGH SCHOOL
WEEKLY UPDATE - WEEK OF FEBRUARY 28™, 2022

Photograph 3: Building D/E South Elevation (Mass Ave — Main Entrance #1)

Photograph 4: Building D South Elevation (Mass Ave)



ARLINGTON HIGH SCHOOL
WEEKLY UPDATE - WEEK OF FEBRUARY 28™, 2022

Photograph 5: Building D East Elevation

Photograph 6: Building E West Elevation (Schouler Court)
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